
State of California Department of Transportation Page 1
05/20/18 Statement of Ongoing Contracts as of 05/30/18

12District

12-ORA-1-11.6/11.6

12-ORA-1-18.4/18.4

12-ORA-1-22.0/29.9

12-ORA-1-24.3/24.3

12-ORA-5-1.2/2.2

12-ORA-5-1.6/11.1

Fed Aid

HA42

HB1

HB1

Pgm Code

IN ORANGE COUNTY NEAR LAGUNA BEACH AT

0.1 MILE NORTH OF MORO RIDGE  ROAD.

IN NEWPORT BEACH, AT THE NORTH AM

NEWPORT BAY BRIDGE 55-0614

IN ORANGE COUNTY IN HUNTINGTON BEACH

AT VARIOUS LOCATIONS FROM  BROOKHURST

STREET TO WARNER AVENUE

IN HUNTINGTON BEACH, AT PCH &

HUNTINGTON STREET

IN ORANGE COUNTY  IN SAN CLEMENTE 0.1

MI N OF AVE MENDOCINO OC TO 0.2 MI S

OF AVE PRESIDIO UC

IN OC, IN SAN CLEMENTE, DANA POINT &

SAN JUAN CAPISTRANO FROM EL CAMINO

REAL TO 0.1 MILE N OF  JUNIPERO SIERA

RD UC

Description 

STORM WATER MITIGATION.

REBUILD FAILED SLOPE PAVING & BIKE

MODIFY TFC SIGNALS & ADD LIGHTING.

MODIFY SIGNAL & LIGHTING, ADA

ENHANCE CURVE/INSTALL OVERHEAD SIGN

REMOVE AND REPLACE, OVERLAY RHMA

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

JOHN S. MEEK COMPANY, INC.

DYNALECTRIC

COMET ELECTRIC, INC

POWELL CONSTRUCTORS INC

ALL AMERICAN ASPHALT

Contractor

IRVINE  CA 92606

GARDENA  CA 90248

LOS ALAMITOS  CA 90720

CHATSWORTH  CA 91311

FONTANA CA 92335

CORONA  CA 92878

(949)252-0441

(310)830-6323

(714)828-7000

(818)340-0965

(909)356-8880

(951)736-7600

RUDA,NABIL

JOUBEEN, JAY

ESSAYLI,MOUSSA

ESSAYLI, MOUSSA

KINALY,STEVE

Resident
Engineer

(949)279-8491

(949)279-8638

(949)279-8816

(949)279-8816

(949)297-8800

 

 $241,605

 $758,559

 $2,110,401

 $446,149

 $10,800,632

 $8,330,362

Bid + CCOs

 $210,318

 $711,470

 $1,835,075

 $128,223

 $8,357,409

 $0

Comp To  date

 $0

 $1,496

 $244,706

 $49,574

 $704,777

 $0

This Month

12/13/17

07/20/17

11/09/16

09/25/17

09/20/16

04/12/18

Awarded

01/04/18

08/15/17

12/21/16

10/27/17

10/13/16

04/27/18

Approved

05/23/18

05/06/19

05/23/18

08/21/18

06/19/18

Est Comp

 91%

 36%

 100%

 35%

 95%

 0%

%Time

 100%

 92%

 87%

 29%

 75%

 0%

% Work 

 

 

OVER RUN

 

 

 

Message

12-0N2604

12-0N9104

12-0M4704

12-0P0204

12-0M4904

12-0Q7604

Contract 

  

ACNH-P001-(622)E

ACHS-NHP0-(161)4

SSTG-P001-(626)E

HSNH-PI  -(   )0

  

  

--()

--()

--()

 1-  63-(E)

  

  

  

  

  

--()

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

14732 S. MAPLE AVE.

4462 CORPORATE CENTER DR.

21625 PRAIRIE STREET

8555 BANANA AVENUE

PO BOX 2229

15700 TUSTIN VILLAGE

WAY, #3

3251-1/4 UNIVERSITY

DRIVE, #2

6533 MARINE WAY,

TRAILER #2

6533 MARINE WAY,

TRAILER #2

27271 LAS RAMBLAS

ROAD

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92618

MISSION VIEJO, CA 92691

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
05/20/18 Statement of Ongoing Contracts as of 05/30/18

12District

12-ORA-5-3.0/3.7

12-ORA-5-3.2/44.4

12-ORA-5-3.7/6.2

12-ORA-5-6.2/8.7

12-ORA-5-19.2/22.2

12-ORA-5-23.8/23.8

Fed Aid

HB5

HB5

HA25

HB4N

Pgm Code

OC. I-5 FROM SOUTH OF AVENIDA PICO TO

SOUTH OF AVENIDA VISTA HERMOSA

IN ORANGE COUNTY, RTE 05 AT VARIOUS

ON-RAMP LOCATIONS.

OC. I-5 FROM SOUTH OF AVENIDA VISTA

HERMOSA TO S OF PACIFIC COAST HWY.

OC. I-5 FROM S OF PACIFIC COAST HWY

TO SAN JUAN CREEK ROAD.

IN ORANGE COUNTY - ON RTE 5 FROM LAKE

FOREST DR. TO ALTON PKWY AND ON RTE

405 FROM RTE 5 TO 0.2M NORTH OF

IRVINE CENTER DRIVE

IN ORANGE COUNTY  I-5 AT SAND CANYON,

D12, TMC

Description 

ADD ONE HOV LANE

REMOVE AND REPLACE " METER ON "

ADD HOV LANE IN EACH DIRECTION

ADD ONE HOV LANE

HIGHWAY PLANTING & EROSION CONTROL

UPGRADE EXISTING AUDIO-VISUAL

Type Of Work

FLATIRON WEST, INC.

STURGEON ELECTRIC CALIFORNIA,

LLC.

FLATIRON WEST INC

SHIMMICK CONSTRUCTION COMPANY

INC

ACCU CONSTRUCTION INC

SPINITAR

Contractor

SAN MARCOS  CA 92078

CHINO  CA 91710

SAN MARCOS CA 92078

IRVINE CA 92618

SANTA ANA CA 92705

LA MIRADA  CA 90638

(760)916-9100

(909)536-8693

(760)916-9100

(949)333-1500

(714)641-4730

(714)367-2975

PIRZADEH, BEHROOZ

ESSAYLI,MOUSSA

KINALY,STEVE

NGUYEN, IRVIN

YACOUB, MOHAMAD

ESSAYLI,MOUSSA

Resident
Engineer

(949)279-8595

(949)279-8816

(949)279-8800

(949)279-8590

(949)279-8433

(949)279-8816

 $52,184,826

 $614,650

 $48,752,632

 $46,106,272

 $4,946,256

 $2,301,115

Bid + CCOs

 $50,387,434

 $524,131

 $48,829,148

 $46,374,025

 $4,831,991

 $1,716,439

Comp To  date

 $254,055

 $124,198

 $172,021

 $138,825

 $13,440

 $0

This Month

11/25/14

05/22/17

06/17/14

12/04/13

08/12/14

04/14/16

Awarded

12/22/14

06/02/17

07/03/14

12/20/13

09/08/14

05/06/16

Approved

06/30/18

05/25/18

07/03/18

03/31/19

11/09/18

06/04/21

Est Comp

 73%

 91%

 100%

 81%

 0%

 94%

%Time

 96%

 85%

 99%

 98%

 0%

 75%

% Work 

 

 

OVER RUN

 

PLANT EST

SATIS

SUSPENDED

Message

12-0F96A4

12-0Q4104

12-0F96C4

12-0F96E4

12-0J61U4

12-0N2204

Contract 

NHPI-005 -(972)7

  

NHPI-005 -(966)7

CMLN-6212-(014)

IM-X059-(055)E

NHP-X059-(068)E

PLN-6212-(016)E

  

CMLN-6212-(015)E

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

1770 LA COSTA MEADOWS DRIVE

13501 BENSON AVE

1770 LA COSTA MEADOWS DRIVE

16481 SCIENTIFIC WAY

2098 S GRAND AVE SUITE A

16751 KNOTT AVENUE

910 CALLE NEGOCIO

SUITE 205

6533 MARINE WAY,

TRAILER #2

27271 LAS RAMBLAS,

SUITE 340

27261 LAS RAMBLAS

SUITE 160

15700 TUSTIN VILLAGE

WAS, #1

6533 MARINE WAY,

TRAILER #2

SAN CLEMENTE, CA 92673

IRVINE, CA 92618

MISSION VIEJO, CA 92691

MISSION VIEJO, CA 92691

TUSTIN, CA 92780

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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05/20/18 Statement of Ongoing Contracts as of 05/30/18

12District

12-ORA-5-24.9/24.9

12-ORA-5-33.3/34.5

12-ORA-5-34.5/37.4

12-ORA-5-/.1

12-ORA-5-/44.4

12-ORA-22-.3/2.9

Fed Aid

HA22

HB1

HB4

Pgm Code

IN IRVINE COUNTY  SB 5 ON-RAMP FROM

WALNUT AVENUE

IN SANTA ANA ON RTE 5 FROM BROADWAY

TO SANTA ANA RIVER, RTE 22 FROM

SANTA ANA RIVER TO MAIN ST (PM 9.8/

11.0), ON RTE 57 FROM RTE

IN ORANGE COUNTY IN ORANGE AND

ANAHEIM FROM SANTA ANA RIVER BRIDGE

TO HARBOR BOULEVARD OVERCROSSING.

IN ORANGE COUNTY AT VARIOUS

LOCATIONS.  5,22,57,73,133 AND 405

IN SAN CLEMENTE, SAN JUAN CAP,

MISSION VIEJO, LAGUNA NIGUEL, LAGUNA

HILLS, LAKE FOREST, IRVINE, TUSTIN,

SANTA ANA, ANAHEIM, FULLER

IN ORANGE COUNTY  SEAL BCH/GARDEN

GROVE/LOS ALAMITOS WESTMINISTER I-405

PM 20.4/24.0 I- 605 PM 3.0/R1.6 SR22

PM R0.3/R2.9

Description 

EXPAND PARK AND RIDGE FACILITY

PLANTING, IRRIGATION, ROCK BLANKET

GROOVING EXISTING PCC, INSTALL NEW

UPGRADE EXISTING FIBER OPTIC

REMOVE AND REPLACE PAVEMENT

HIGHWAY REPLACEMENT PLANTING

Type Of Work

ALL AMERICAN ASPHALT

ACCU CONSTRUCTION, INC.

AUTOBAHN CONSTRUCTION INC.

KDC INC., DBA DYNALECTRIC

BC TRAFFIC SPECIALIST

GRIFFITH COMPANY

Contractor

CORONA  CA 92879

SANTA ANA  CA 92705

ORANGE  CA 92867

LOS ALAMITOS  CA 90720

ORANGE  CA 92865

BREA, CA 92821

(951)736-7600

(714)641-4730

(714)769-7025

(714)828-7000

(714)974-1190

(714)984-5500

SHIEH, PETER

NADERI, ARSALAN

PIRZADEH, BEHROOZ

NAJM, ELIE

NGUYEN, IRVIN

GILCHRIST, WILLIAM

Resident
Engineer

(949)279-8636

(949)279-8447

(949)279-8595

(949)279-8826

(949)279-8590

(949)279-8438

 $998,295

 $3,996,179

 $1,967,120

 $10,121,401

 $4,297,433

 $3,210,000

Bid + CCOs

 $1,039,184

 $0

 $750

 $9,570,661

 $458,165

 $3,144,238

Comp To  date

 $640

 $0

 $750

 $228,623

 $456,290

 $27,768

This Month

06/17/16

02/15/18

02/16/18

03/08/16

03/06/18

07/12/16

Awarded

07/05/16

03/05/18

03/09/18

03/29/16

03/20/18

07/29/16

Approved

09/06/18

09/23/20

10/11/18

06/18/18

09/25/18

12/22/20

Est Comp

 79%

 0%

 29%

 96%

 26%

 100%

%Time

 99%

 0%

 0%

 94%

 11%

 93%

% Work 

 

 

 

 

SUSPENDED

 

Message

12-0P2604

12-0N0804

12-0N6404

12-0N78U4

12-0R0704

12-0716U4

Contract 

  

ACNH-X059-(075)E

SIMG- 005-(990)E

NHP-X059-(067)E

  

LM-6212-(019)

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

400 EAST 6TH STREET

2098 S. GRAND AVE. SUITE A

933 N. BATAVIA ST.

4462 CORPORATE CENTER DR.

638 W SOUTHERN AVE

3050 E BIRCH STREET

3251 1/4 UNIVERSITY

DRIVE #2

15700 TUSTIN VILLAGE

WAY TR#4

3251 1/4 UNIVERSITY

DRIVE, #1

6533 MARINE WAY,

TRAILER 2

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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05/20/18 Statement of Ongoing Contracts as of 05/30/18

12District

12-ORA-39-.6/22.2

12-ORA-39-5.7/14.4

12-ORA-39-9.8/10.5

12-ORA-39-12.4/17.4

12-ORA-39-/12.9

12-ORA-55-1.2/17.9

Fed Aid

HB1

HB1

HA42

HA22

HB1

Pgm Code

IN ORANGE COUNTY IN HUNTINGTON BEACH,

ANAHEIM AND LA HABRA AT VARIOUS

LOCATIONS FROM ATLANTA AVENUE TO

CYPRESS STREET.

"IN ORANGE COUNTY, IN HUNTINGTON

BEACH AND BUENA PARK, ON ROUTE 39

(BEACH BLVD), AT CENTER AVE AND AT WB

ROUTE 91 RAMPS"

IN ORANGE COUNTY IN STANTON FROM 0.1

MI SOUTH OF BEVER PLACE TO 0.1 MI

NORTH OF STANTON STORM CHANNEL

IN ORA AND LA CO AT VAR LOC FROM

LINCOLN AV IN ANAHEIM TO ROSECRANS AV

IN LA MIRADA.

IN HUNTINGTON BEACH, WESTMINSTER,

STANTON AND ANAHEIM, FROM PCH TO

STANTON AVE.

IN ORANGE COUNTY IN VARIOUS CITIES AT

VARIOUS LOCATIONS FROM 0.9 MILE NORTH

OF ROUTE 1 TO ROUTE 55/91

SEPARATION.

Description 

MODIFY SIGNALS, ADD SAFETY LIGHTING

1-MODIFY SIGNALS 2-REFRESH

REHABILITATE DRAINAGE SYSTEMS,

PAVEMENT REHABILITATION FROM

CONSTRUCT PCC CONCRETE BUS PADS ON

UPGRADE SAFETY DEVICES

Type Of Work

PTM GENERAL ENGINEERING

SERVICES, INC.

HIGHLAND CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

ALL AMERICAN ASPHALT

INTEGRITY LANDSCAPE AND

CONCRETE

CHUMO CONSTRUCTION INC

Contractor

RIVERSIDE  CA 92504

ORANGE  CA 92868

IRVINE  CA 92618

CORONA  CA 92879

PASADENA  CA 91104

BALDWIN PARK  CA 91706

(951)710-1000

(714)538-5156

(949)299-1400

(951)736-7600

(909)628-9310

(626)960-9502

NAJM, ELIE

EMAM, KAMRAN

PHAM, DAT

JOUBEEN, JAY

Resident
Engineer

 

(949)279-8826

(949)279-8487

 

(949)279-8586

(949)279-8638

 $1,666,661

 $233,253

 $1,848,744

 $5,871,030

 $672,034

 $12,144,655

Bid + CCOs

 $0

 $0

 $143,410

 $0

 $610,282

 $5,957,027

Comp To  date

 $0

 $0

 $0

 $0

 $19,615

 $110,076

This Month

12/13/17

10/04/17

11/01/16

09/25/17

06/02/17

01/10/17

Awarded

01/18/18

10/27/17

11/28/16

10/27/17

07/20/17

01/30/17

Approved

07/20/18

01/30/18

06/05/18

12/07/18

Est Comp

 0%

 0%

 0%

 0%

 91%

 58%

%Time

 0%

 0%

 8%

 0%

 90%

 49%

% Work 

 

SUSPENDED

SUSPENDED

 

 

SUSPENDED

Message

12-0M5204

12-0N7104

12-0H2704

12-0J4004

12-0Q0304

12-0M5004

Contract 

SNHG-P039-(035)E

SNHG-P039-(032)

ACNH-P039-(31E)

ACNH-P039-(033)

  

ACHS-NHP0-(505)8

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

5942 ACORN ST.

133 N. PIXLEY STREET

32 EDELMAN

400 EAST 6TH STREET

313 E ORANGE GROVE BLVD #290

14425 JOANBRIDGE STREET

6533 MARINE WAY,

TRAILER #2

15700 TUSTIN VILLAGE

WAY #1

15700 TUSTIN VILLAGE

WAY

3251-1/4 UNIVERSITY

DRIVE, #2

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
05/20/18 Statement of Ongoing Contracts as of 05/30/18

12District

12-ORA-55-2.0/5.9

12-ORA-57-11.0/19.6

12-ORA-57-12.3/15.2

12-ORA-57-16.2/20.9

12-ORA-73-8.7/12.6

12-ORA-73-13.2/27.6

Fed Aid

HA25

HM1

HB4N

HB4N

HB4N

Pgm Code

IN ORANGE COUNTY ON RTE 55 FROM 17 TH

STREET TO RTE 405 AND ON RTE 73 (PM

10.0/15.20,23.4/27.8) FROM RTE5 TO

GLENWOOD DRIVE AND FR

IN OC, IN ORANGE, ANAHEIM, PLACENTIA

& FULLERTON FROM 0.2 MILE S OF

CHAPMAN AVE UC TO ASSOCIATED RD UC

IN ORANGE COUNTY IN ANAHEIM FROM 0.3

MILE SOUTH OF KATELLA AVENUE

IN ORANGE COUNTY FROM 0.2 MILE SOUTH

OF ORANGETHORPE AVENUE  UNDERCROSSING

IN PLACENTIA TO LAMBERT ROAD

UNDERCROSSING IN BREA

IN CITY OF COSTA MESA ROUTE 73

IN OC, IN LAGUNA NIGUEL, LAGUNA

BEACH, NEWPORT BEACH, IRVINE, COSTA

MESA AT VAR LOCATIONS FROM PACIFIC

PARK DR UC TO RTE 73/405 S

Description 

HIGHWAY PLANTING/IRRIGATION

REPLACE BROKEN SLABS, GRIND,

HIGHWAY REPLACEMMENT PLANTING

HIGHWAY REPLACEMENT PLANTING

INSTALL FIBER OPTIC CABLES & CCTVS

METHACRYLATE DECK SEAL TREATMENT

Type Of Work

WESTCOAST PUBLIC WORK INC

AUTOBAHN CONSTRUCTION INC.

ACCU CONSTRUCTION, INC.

ACCU CONSTRUCTION, INC.

ENDURANCE AMERICAN INSURANCE

COMPANY ASSIGNEE OF  SMART

TECH GROUP INC

AUTOBAHN CONSTRUCTION INC.

Contractor

WOODLAND HILLS CA 91364

ORANGE  CA 92867

SANTA ANA  CA 92705

SANTA ANA  CA 92705

ALPHARETTA, GA 30022

ORANGE  CA 92867

(818)206-9990

(714)769-7025

(714)641-4700

(714)641-4730

(678)232-2341

(714)769-7025

DICKSON, ERIC

WU, ADRIAN

GILCHRIST, WILLIAM

NOWAK, JOHN

NAJM,ELIE

KINALY, STEVE

Resident
Engineer

(949)724-2814

(949)279-8488

(949)279-8438

(949)279-8511

(949)279-8826

(949)279-8800

 $3,536,910

 $5,211,347

 $1,627,778

 $1,465,443

 $833,255

 $967,710

Bid + CCOs

 $3,665,678

 $5,141,329

 $1,344,137

 $20,730

 $717,475

 $0

Comp To  date

 $3,240

 $626,248

 $204,944

 $20,730

 $0

 $0

This Month

09/04/14

08/08/17

09/19/17

02/15/18

01/20/16

02/26/18

Awarded

09/30/14

08/24/17

10/13/17

03/09/18

02/11/16

03/20/18

Approved

12/26/18

08/08/18

11/03/21

05/09/22

06/30/18

09/07/18

Est Comp

 0%

 72%

 54%

 5%

 100%

 0%

%Time

 0%

 96%

 82%

 1%

 86%

 0%

% Work 

PLANT EST

SATIS

 

 

 

OVER RUN

SUSPENDED

Message

12-0H20U4

12-0Q8604

12-0F04A4

12-0F03U4

12-0H2254

12-0Q2604

Contract 

NHP-X059-(056)E

  

  

  

NHP-P073-(115)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

20058 VENTURA BLVD #318

933 N. BATAVIA ST.

2098 S. GRAND AVE. SUITE A

2098 S. GRAND AVE. SUITE A

3780 MANSELL RD #400

933 N. BATAVIA ST.

3337 MICHELSON DRIVE,

SUITE100

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY, #4

15700 TUSTIN VILLAGE

WAY, T4

6533 MARINE

WAY,TRAILER #2

3251-1/4 UNIVERSITY

DRIVE, #1

IRVINE, CA 92612

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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05/20/18 Statement of Ongoing Contracts as of 05/30/18

12District

12-ORA-73-22.5/25.7

12-ORA-74-2.9/5

12-ORA-74-/1.6

12-ORA-90-.6/8

12-ORA-91-.8/6.1

12-ORA-91-.9/5.4

Fed Aid

HA22

HB1

HE12

HB71

HE13

Pgm Code

IN ORA CO IN IRVINE AND NEWPORT

BEACH FROM BONITA CYN DR/FORD RD UC

TO RED HILL AVE OC

SR-74 BETWEEN EAST OF ANTONIA PKWY/

LA PATA RD. (PM 2.93) AND EAST OF

CONROCK ENTRANCE (PM 5.06)

IN SAN JUAN CAPISTRANO FROM I-5/ EAST

CITY LIMIT

IN ORANGE COUNTY FROM LA HABRA HILLS

DRIVE IN LA HABRA TO ROSE  DRIVE IN

PLACENTIA

IN OC, IN BUENA PARK, FULLERTON &

ANAHEIM AT VARIOUS LOCATIONS FROM

VALLEY VIEW ST OC TO RTE 91/57 SEP

IN ORANGE COUNTY IN ANAHEIM AND

FULLERTON FROM 0.3 MILES WEST OF

BROOKHURST STREET UNDERCROSSING TO

0.2 MILES EAST OF STATE COLLE

Description 

RESURFACING AC PAVEMENT ON FWY, &

CONSTRUCT 4-FOOT RIGHT SHOULDER,

HIGHWAY REPLACEMMENT PLANTING

REPLACE CURB RAMPS & SIDEWALKS

REMOVE AND REPLACE RHMA ON RAMPS,

REPLACEMENT HIGHWAY PLANTING

Type Of Work

R.J. NOBLE COMPANY

CHUMO CONSTRUCTION INC

STL LANDSCAPE, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

ACCU CONSTRUCTION, INC.

Contractor

ORANGE  CA 92865

BALDWIN PARK  CA 91706

LOS ANGELES  CA 90001

IRVINE  CA 92606

CORONA  CA 92878

SANTA ANA  CA 92705

(714)637-1550

(626)960-9502

(323)581-8200

(949)252-0441

(951)736-7600

(714)641-4730

NANJAPPA, BEN

NADERI, ARSALAN

PIRZADEH, BEHROOZ

PIRZADEH, BEHROOZ

GILCHRIST, WILLIAM

Resident
Engineer

 

(949)279-8840

(949)279-8447

(949)279-8595

(949)279-8595

(949)279-8438

 $6,291,602

 $4,964,309

 $818,022

 $4,422,746

 $1,012,781

 $1,421,370

Bid + CCOs

 $0

 $4,585,880

 $727,641

 $67,538

 $0

 $1,256,983

Comp To  date

 $0

 $33,344

 $4,032

 $67,538

 $0

 $5,468

This Month

12/01/17

09/06/16

09/22/15

12/29/17

04/09/18

03/20/17

Awarded

12/18/17

09/28/16

10/14/15

02/09/18

04/27/18

04/06/17

Approved

02/14/19

07/23/19

08/19/19

11/09/20

Est Comp

 0%

 50%

 64%

 17%

 0%

 36%

%Time

 0%

 91%

 89%

 2%

 0%

 88%

% Work 

 

 

 

 

 

 

Message

12-0M9604

12-0L7204

12-0E31A4

12-0M9104

12-0Q7704

12-0C5714

Contract 

ACNH-P073-(126)E

HSST-P   -(   )P

NHP-IMP -(   )X

ACST-P090-(015)E

  

  

--()

4 06-2 E -()

9062- E  -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

15505 EAST LINCOLN AVE

14425 JOANBRIGE STREET

8122 COMPTON AVE.

16351 CONSTRUCTION CIRCLE WES

PO BOX 2229

2098 S. GRAND AVE. SUITE A

6521 MARINE WAY,

TRAILER #1

15700 TUSTIN VILLAGE

WAY TR#4

3251 1/4 UNIVERSITY

DRIVE #1

3251 1/4 UNIVERSITY

DRIVE, #1

15700 TUSTIN VILLAGE

WAY T#4

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-91-2.6/10.1

12-ORA-91-5.2/6.4

12-ORA-91-8.9/16

12-ORA-133-9.5/9.5

12-ORA-142-.8/2.9

12-ORA-241-18.1/33.7

Fed Aid

HA22

HB1

HA23

HA22

Pgm Code

IN ORANGE COUNTY, RTE.55AT PM 5.8

TO16.10; RTE. 57 AT PM 2.61 TO 10.09;

RTE. 241 AT PM 38.84; RTE. 405 AT PM

8.48

IN ORANGE COUNTY IN ANAHEIM AND

PLACENTIA ON ROUTE 91 FROM STATE

COLLEGE BOULEVARD UNDERCROSSING AND

ON ROUTE 57 FROM LA PALMA AV

RTE 91 AT RTE 55 INTERCHANGE AND RTE

57 INTERCHANGE.

IN ORANGE COUNTY IN IRVINE AT ROUTE

133 / 5 SEPARATION.

IN ORANGE COUNTY IN BREA FROM ROUTE

90/142 TO BREA HILLS AVENUE

IN OC AT VARIOUS LOCATIONS

Description 

THIS PROJECT CONSISTS OF PATCHING

ROADSIDE SAFETY IMPROVEMENTS

INSTALL ADDITIONAL LIGHTING AT

DEEP INJECTION GROUTING.

RESURFACE CONVENTIONAL HIGHWAY

METHACRYLATE DECK SEAL TREATMENT

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SEMA CONSTRUCTION, INC.

POWELL COINSTRUCTORS INC

USS CAL BUILDERS INC

R.J. NOBLE COMPANY

ODONNELL CONSTRUCTION, INC.

Contractor

IRVINE  CA 92606

IRVINE  CA 92618

FONTNA  CA 92335

STANTON  CA 90680

ORANGE  CA 92856

SAN DIMAS  CA 91773

(949)252-0441

(949)470-0500

(909)356-8880

(714)828-4882

(714)637-1550

(909)394-4510

YACOUB,MOHAMAD

GILCHRIST, WILLIAM

NAJM,ELIE

MATINPOUR,HAMID

YACOUB,MOHAMAD

BLANCO, CHRIS

Resident
Engineer

(949)279-8433

(949)279-8438

(949)297-8826

(949)279-8601

(949)279-8433

(949)533-8783

 $2,441,429

 $2,637,895

 $4,428,918

 $13,902,266

 $3,517,148

 $405,213

Bid + CCOs

 $2,377,494

 $1,706

 $3,918,198

 $14,048,742

 $173,191

 $0

Comp To  date

 $0

 $1,706

 $0

 $185,475

 $166,691

 $0

This Month

04/11/17

02/21/18

12/21/16

01/05/16

11/16/17

02/08/18

Awarded

04/26/17

03/20/18

01/11/17

02/03/16

12/26/17

03/05/18

Approved

05/25/18

05/17/19

06/30/18

02/28/19

09/30/18

09/30/18

Est Comp

 96%

 1%

 89%

 70%

 32%

 0%

%Time

 97%

 0%

 88%

 93%

 5%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

12-0P7604

12-0N0904

12-0M6104

12-0N1104

12-0N6004

12-0Q2504

Contract 

  

ACNH-X059-(076)

ACHS-NHX0-(907)3

NHP-X059-(064)E

ACST-P142-(016)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

320 GODDARD WAY SUITE 150

8555 BANANA AVENUE

8051 MAIN STREET

PO BOX 620

559 W COVINA BLVD

6521 MARINE WAY

15700 TUSTIN VILLAGE

WAY #4

6533 MARINE WAY,

TRAILER #2

6521 MARINE WAY #1

6521 MARINE WAY, #1

6521 MARINE WAY, #1

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92618

IRVINE, CA 92618

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12District

 $4,573,217 $246,572,759 $312,694,314

12-ORA-405-2.6/5.8

12-ORA-405-8.4/8.4

12-ORA-999-/0

Fed Aid

HB1

HB1

Pgm Code

IN IRVINE, FROM 1700 S. OF SAND CYN

TO 2100 S. OF JAMBOREE RD.

IN ORANGE COUNTY IN COSTA MESA AT RED

HILL AVE. OC

IN ORANGE COUNTY  IN ROUTES 01, 133,

142 AND 74

Description 

REPLACE K-RAIL & EXTEND SB AUX

STABILIZE EMBANKMENT IN RED HILL

INSTALL TMS EQUIPMENT AND TRAFFIC

Type Of Work

CHUMO CONSTRUCTION INC

ORTIZ ENTERPRISES, INC.

SERVITEK SOLUTIONS INC

Contractor

BALDWIN PARK  CA 91706

IRVINE  CA 92618

CERRITOS, CA 90703

(626)960-9502

(949)753-1414

(626)277-1650

YII,JAMES

JOUBEEN, JAY

NAJM,ELIE

Resident
Engineer

(949)279-8560

(949)279-8638

(949)279-8826

 $17,706,775

 $9,634,159

 $826,977

Bid + CCOs

 $13,309,871

 $9,563,904

 $822,883

Comp To  date

 $705,786

 $1,160

 $0

This Month

11/29/16

10/14/15

12/29/15

Awarded

12/21/16

10/30/15

01/25/16

Approved

10/18/19

07/02/18

04/30/18

Est Comp

 47%

 95%

 100%

%Time

 75%

 98%

 99%

% Work 

 

 

OVER RUN

Message

12-0M3504

12-0N5404

12-0N8214

Contract 

ACHS-IM40-(298)2

BRNH-PI  -(   )4

NHP-X059-(065)E

--()

 297-8 10-(E)

--()

  

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

14425 JOANBRIDGE STREET

6 CUSHING SUITE 200

11301 1/2 SOUTH STREET

15700 TUSTINE VILLAGE

WAY, #2

3251-1/4 UNIVERSITY

DR.TRLR#3

6533 MARINE WAY,

TRAILER #2

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan



12-0N2604

12-0N9104

12-0M4704

12-0P0204

12-0M4904

12-0Q7604

12-0F96A4

12-0Q4104

12-0F96C4

12-0F96E4

12-0J61U4

12-0N2204

12-0P2604

12-0N0804

12-0N6404

12-0N78U4

12-0R0704

12-0716U4

12-0M5204

12-0N7104

12-0H2704

12-0J4004

Contract

12-ORA-1-11.6/11.6

12-ORA-1-18.4/18.4

12-ORA-1-22.0/29.9

12-ORA-1-24.3/24.3

12-ORA-5-1.2/2.2

12-ORA-5-1.6/11.1

12-ORA-5-3.0/3.7

12-ORA-5-3.2/44.4

12-ORA-5-3.7/6.2

12-ORA-5-6.2/8.7

12-ORA-5-19.2/22.2

12-ORA-5-23.8/23.8

12-ORA-5-24.9/24.9

12-ORA-5-33.3/34.5

12-ORA-5-34.5/37.4

12-ORA-5-/.1

12-ORA-5-/44.4

12-ORA-22-.3/2.9

12-ORA-39-.6/22.2

12-ORA-39-5.7/14.4

12-ORA-39-9.8/10.5

12-ORA-39-12.4/17.4

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



12-0Q0304

12-0M5004

12-0H20U4

12-0Q8604

12-0F04A4

12-0F03U4

12-0H2254

12-0Q2604

12-0M9604

12-0L7204

12-0E31A4

12-0M9104

12-0Q7704

12-0C5714

12-0P7604

12-0N0904

12-0M6104

12-0N1104

12-0N6004

12-0Q2504

12-0M3504

12-0N5404

Contract

12-ORA-39-/12.9

12-ORA-55-1.2/17.9

12-ORA-55-2.0/5.9

12-ORA-57-11.0/19.6

12-ORA-57-12.3/15.2

12-ORA-57-16.2/20.9

12-ORA-73-8.7/12.6

12-ORA-73-13.2/27.6

12-ORA-73-22.5/25.7

12-ORA-74-2.9/5

12-ORA-74-/1.6

12-ORA-90-.6/8

12-ORA-91-.8/6.1

12-ORA-91-.9/5.4

12-ORA-91-2.6/10.1

12-ORA-91-5.2/6.4

12-ORA-91-8.9/16

12-ORA-133-9.5/9.5

12-ORA-142-.8/2.9

12-ORA-241-18.1/33.7

12-ORA-405-2.6/5.8

12-ORA-405-8.4/8.4

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



12-0N8214

Contract

12-ORA-999-/0

Cnty Rt Pm

8

Page
Statement of Ongoing Contracts - Index

District Work Completed This Period

 Statement of Ongoing Contracts -Summary

12District

 $312,694,314  $246,572,759

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $4,946,256

 $31,038,168

 $7,939,894

 $29,707,449

 $239,062,548

 Bid + CCO

 $4,831,991

 $10,420,489

 $240,729

 $12,982,754

 $218,096,797

 Work Comp

District Total:

Work completed this Period:

-I-

-F-

-S-

-SH-
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